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HISTORY OF ROADWAY IMPROVEMENTS ASSOCIATED

WITH THE CIA HEADQUARTERS COMPOUND EXPANSION

I. Project History

o

Master Plan and related Environmental
Assessment accepted by the National
Capital Planning Commission

1st Public Meeting

Creation of CIA Traffic Advisory Committee
(TAC)

1st TAC Meeting

Technical Memorandum No., 1
(Analysis of Projected Traffic Levels)

Technical Memorandum No. 2
(Analysis of Roadway Improvement Alternatives)

Roadway Design Alternatives Narrowed
from Seven to Two

Environmental Assessment of Route 123
Roadway Improvements

Alternative 2 Selected as Route 123
Roadway Modification Program

A Total of ten Traffic Advisory Meetings
held between 25 Aug 1983 and 29 Jan 1986.
At least three more will be held.

II. Current Status

[+]

Preliminary Detailed Design (30%) Presented
to TAC

CIA Request for Expanded Set Roadway Design
Alternatives

Minutes of 29 Jan 86 TAC Issued

Ad Hoc Committee Comments to 29 Jan 86
TAC Minutes

VDH&T Technical Analysis of Expanded Set of
Roadway Design Alternatives
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III. Upcoming Activities

° (CIA to Provide Expanded Set of Alternatives
to all TAC Organizations 24 Mar - 4 Apr 86

° Special Meeting of TAC to Again Review

Detailed Design Alternatives and Record

pPreferences circa 10 Apr 86
° Present TAC Views to CIA Deputy Director

for Administration for Decision on

Detailed Design Alternatives circa 17 Apr 86
° CIA regquest VDH&T Continue with

Detailed Design of Option #2 Roadway

Improvements circa 22 Apr 86

° TAC Meetings for the 60% and 90% Design
Reviews, as Previously Agreed as appropriate

° Roadway Improvement Project Schedule
Design Restart: 4/28/86
Design Complete: 9/1/86
Bids Issued: 12/1/86
Contract Award: 1/15/87

Contract Completion: 12/31/87
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